Project Status Report ) U 01 q } }

Work Assignment Number: 47-5N60

Site Name: Sauget Area | & 2 Sites (TA)

E & E Job Number: ZK9000

Prepared by: C. Carlson. Site Manager

Date: Aprii 20, 1998

Period: March 1, 1998 through March 28, 1998

PM: Daniel Sewall. E & E - Chicago

Pro| ade This Reporting Period

During this reporting period, E & E prepared and submitted a work assignment
completion report (WACR). In addition. project files were organized and submitted to the EPA
records center in accordance with the Work Assignment Closeout Notification {WACN).

[n addition to the above, work performed during the reporting period included preparing
the previous month's status report.

Project Costs and LO| urs

Expenditures for this reporting period included $3,623.75 and 17.0 LOE hours. Project
to date expenditures include $190.089.07 and 2,513.50 LOE hours. Table 1 provides a break-
down of the costs to date. estimated costs to complete and estimated variance on a task-specific
basis. Table 2 provides a task-specific status report on project hours and schedule. Summaries
of financial status and direct labor charges by P-grade are provided in Tables 3 and 4, respec-
tively. Table 5 provides a breakdown of labor hours expended by task for this reporting period.

Problem Areas and Recommended Solutions

Expenditures at project closeout are estimated at $202,661. This amount is $8.643
greater than the current budget.

Problems Resolved

None to report.
Deliverables Submitted

The project WACR was submitted on March 26.

Activities Planned for Next Reporting Period

None to report.
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Key Personnel Changes

None to report.

Subcontracting

None to report.

Travel

None to report.

Laboratory Activities

None to report.
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TABLE |
ECOLOGY AND ENVIRONMENT ARCS V CONTRACT 68-\W8-0086
COST STATUS REPORT BY TASK
SAUGET AREA 1 & 2 SITES (TA)
AS OF MARCH 28, 1998
COST TO DATE ESTIMATED TOTAL COST
CURRENT AT ESTIMATED
TASK SURTASK  DESCRIFTION MONTH LAROR OTUER TOTAL. COMPLETE COMPLETION BUDGET VARIANCE
1 ! PROJECT PLANNING 0 10.858 85t 11,709 0 11,709 11,683 -2
1 2 PROIECT MANAGEMUENT 1357 10205 128 10,423 0 10,423 9911 512
TASK | TOTAL 1.457 21,153 979 22432 0 22,132 21594 -538
2 0 ACQUISITION QI EXISTING 0 314,952 4,690 39.642 ] 39,642 39.018 -4
DATA
1 [\} PROPERTY OWNLRSIHE 59 B4 619 8.663 [\ 603 10811 1348
TABLESMAPS
= 4 0 TECHNICAL DATA 1.494 K1.180 5.586 86,706 0 86.766 71.52 -9.240
7"; SUMMARY TABLES/MAPS
~
] M H DATA GAPS MEMORANDA 0 1] 0 0 iy} [H 7.351 7.151
w
6 0 PRI RECORDS ar V1378 1.512 32887 0 12887 27841 -5.46
COMPILATION
99 0 AWARD 1EE v 0 0 0 10077 10,077 10,077 0
FY' 98 RATE ADJUSTMEN] 0 ] 0 (] 2,494 0 0 0
TOTALS M 170,704 13.386 190,090 12,57 202.001 194018 B.043
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TABLE 2

ECOLOGY AN ENVIRONMENT ARCS V CONTRACT 68-WB-0086

Page L of )

-
5 PROJECT HOURS/SCHEDULE STATUS
o REPORT BY TASK
2 SAUGET AREA 1 & 2 SITES (TA)
s AS OF MARC1I 28, 1998
3
AUTHORIZED PLAN ACTUAL LOE HOURS PERCENT
START FINISH FINISH CURRENT TO EST.TO AT AUTH. ESTIMATED
TASK SUBTASK DESCRIPTION DATE DATE DATE MONTH DATE COMPLETE COMPLETION BUDGET YARIANCE COMPLETE SPENT
1 1 PROJECT 01211M7 0873097 A7 0.00 13500 000 £15.00 135.00 GO0 100 100
PLANNING
] 2 PROJECT 077217 O2/28/9% OIAKMN 16.4) 124.00 0.00 124 00 116.00 -8.00 100 107
MANAGEMUENT
TASK | TOTAL 16.00 259.00 0.00 259.00 51.0 -3.00 100 10}
2 0 ACQUISITION QI 012197 027288 Lx2M7 000 418.00 0.00 438.00 438.00 o0 100 100
EXISTING DATA
3 0 PROPERTY 08/2797 0228M% O2128M8 0.00 102.00 0.00 102.00 121 00 19.00 100 84
P OWNERSHIP
> TARLESMAPS
&S
T‘ 4 [}] TECHNICAL HRIIMT U2728m8 (22808 1.00 135300 (Xt ] 135300 £376.00 2300 100 Y8
& DATA SUMMARY
TABLES/MAPS
5 4] DATA GAPS 0¥/27M7 0212808 027288 0.00 o 0.00 (X0 V] 1200 1200 100 0
MEMORANDA
O () PRI RECORDY UR/27M7 Q2284 Q238008 [1X} §) 36l 50 O 3601 S0 323.00 -4 S0 100 {2
COMEPHATION
PROJECT TOTALS 17.00 2513.50 0.00 2513.50 252000 750 100 100
[,
-
»
)
[-%
4
;.
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TABLE 3

ECOLOGY & ENVIRONMENT ARCS V CONTRACT 68-WB-0086
SUMMARY OF FIMAMCIAL STATUS REPORT
SAUGET AREA 1 & 2 TECHNICAL ASSISTANCE
AS OF 28-MAR-58

2513.50

2708.75

61075.40
2443.79
142.89
7215.76
0.00
113674.61

0.00
184552.45

5536.62
0.00
0.00
0.00

I R e et T

190089.07

4735.136

24 .45
352.82
638.47
487.49

15.50
492.24
469.43

ACTUAL
CURRENT
MONTR

HOURS :
17.00
2.50
TOTAL HOURS 19.50

COSTS:
DIRECT LABOR 793.99
TRAVEL 15.04
EQUIPMENT 183.10
OTHER DIRECT COST * 764.64
LABORATORY SERVICES 0.00
INDIRECTS 1761.42
SUBCONTRACTS 0.00
TOTAL COSTS 3518.19

FER:
BASE 105.56
BASE ON SUBCONTRACTS 0.00
ANARD V.V
AWARD ON SUBCONTRACTS 0.00
TOTAL FEE 105.56
GRAND TOTAL 3623.75
¢ OTHER DIRRCT COST

COMPUTER USAGE 15.38
COMMUNICATIONS 0.00
OUTSIDE SERVICES 317.37
POSTAGE & DELIVERY SERVICES 154.08
BOOKS & PUBLICATIONS 0.00
TENPORARY HELP 0.00
COPY COSTS 277.81
STATIONARY & OFFICE SUPLIES 0.00
TOTAL ODCs 764.64
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TABLE 4

ECOLOGY & ENVIRONMENT ARCS V CONTRACT 68-WB-0086
SUMMARY OF DIRECT LABOR BY P-GRADE

LABOR REG oT TOTAL TOTAL

(e o) § HOURS HOURS HOURS DOLLARS
) 0.00 0.00
o RO T 2019.62
ol o 118,17
prEe———— 0.00 5.26
L 0.00 0.00
e N 0.00
SonmeapuE— 1700 314305
Gl o o
2296.15

TOTALS oyl 1550

AS OF 28-MAR-98

SAUGET AREA 1 & 2 TECEMICAL ASSISTANCE

xEG or TOTAL TOTAL
HOURS HOURS HOURS DOLLARS
o’ §08.01
o EUTRVIEITITRY
ittt ®  isi.7s 2451y
~ 192.00 9735.16
oyl . %.76
Qeewesanm® 17725 5125.91
M 2513.50  170442.57
QSRR 155 .:5 §181.65
O o505 176624.22

'ﬁ

PROJECT TO DATE

................. r-}-----—-----.-.-----
g ot TOTAL TOTAL
ROURS  HOURS  HOURS DOLLARS
dmanlPp ;oo 608.01
ovnmemeell® 5.0 13001536
AN .- 24571.37
GEBSNEEEE 152.00  3735.1¢

oupmaly . .76
ol  177.25 5125.91
O 2513 50 17044257
Onuwemngl) 5. 6181.65
~ 2708.75  176624.22




TABLE 5 HAS BEEN REDACTED AS IT CONTAINS

CONFIDENTIAL CONTRACTOR COSTS



